
6/25/2016 20161012

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

CNP720 Pay Period:  6/25/2016Contract: Estimate Number: 0003 to  10/12/2016Estimate Type: Progress Estimate Approved:No

Orr Contracting, Inc.Contractor:

Contractor's
Address:

P. O. Box 310
Robbinsville,  NC   28771

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

11/13/2015

12/10/2015

01/14/2016

04/13/2016

%

$0.00

332.0

250.0

250.0

75.30

%Percent Complete($):

%Percent Behind:

COFFEE, GRUNDY, HAMILTON, MARION

---

Date Notice to Proceed: 02/04/2016

12/31/2016

$211,011.00

$211,011.00

$208,751.66 $104,765.24$103,986.42

$0.00

$0.00Test Report Payment Adjustments:

$208,751.66 $103,986.42 104,765.24

$208,751.66 $104,765.24$103,986.42

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The mowing and litter removal on various Interstate Routes.

99.98

20161012

Project(s): 98029-4107-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 0000104,765.2498029-4107-04 00The mowing and litter removal on various Interstate Routes.

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4107-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98029-4107-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.01 LIQUIDATED DAMAGES
(MOWING)

98029-4107-04 0700 9002 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.02 LIQUIDATED DAMAGES (LITTER)

98029-4107-04 0700 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90000700

-2,202.94-2,202.940

-712.06-712.060

98029-4107-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $1.00

2.000

4.000

$2.00

$4.00

717-01.04 MOBILIZATION (DESCRIPTION)/
(PER CYCLE)

98029-4107-04 0700 0020 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $1.00

0.000

0.000

$0.00

$0.00

717-10.01 INVOLUNTARY WORK
SUSPENSION (DESCRIPTION)/(BY
THE DAY)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/18/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

209.91 279.88279.88 139.940.0098029-4107-04 0700 0030 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $200.00

139.940

279.880

$27,988.00

$55,976.00

719-02 REMOVAL AND DISPOSAL OF
LITTER

98029-4107-04 0700 0040 ACRE Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,697.000 $33.00

2,348.100

4,696.200

$77,487.30

$154,974.60

806-01 MOWING

V47 - TSMR *END OF REPORT*
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